
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:02 AM
Run date

Time

Reviewer: Klebanov, Gilel 10-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Vilcheck, Mark
Diary #: 011 Date: 10-Feb-2010 Wednesday

Approved Date:

Shift Hours: 08:00 am 04:30 pm Break: Over Time:

Const Calendar Day: 155

Inspection Type: No Inspection

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

The contractor reported that the second tower anchorage template had been delivered to Pier 7 on the
recent shipment from ZPMC. The TWIC area with restricted access to the pier was still enforced today, so
I was unable to verify that the template had been delivered, its condition, or its location. I contacted Nick
Greco (ABF) who stated we could go together tomorrow and inspect the template.
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